COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/04/2009

ESTIMATE SUMMARY 12:30:53
CONTID: C16555 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16555-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 135 WORK DAYS
SH 88 / I-25 INTERCHANGE IMPRO PERCENT TIME: 17.04 ORIG TIME ALLOW: 135 WORK DAYS

PROJECT NO: IM0881-021

SH 88 / I-25 INTERCHANGE OPERATIONAL IMPROVEMENTS

NAME OF ROAD: 088B / ARAPAHOE RD.
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
STRUCTURES, INC. PAY PERIOD ENDING 12/04/2009 DATE TIME STARTED 09/28/2009
4 INVERNESS COURT E, SUITE 250 DATE LET 07/30/2009 DATE WORK BEGAN  09/28/2009
DATE AWARDED 08/18/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/14/2009 DATE ACCEPTED
ENGLEWOOD Cco 80112 303/770-7878 DATE NOTICE TO PROCEED 09/28/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,859,590.99 PARTICIPATING $ 37,665.00 $ 0.00
AWARD PROJECT AMT: $  2,432,554.19 NON-PARTICIPATING 455,029.18 244,988.88
PERCENT COMPLETE: 17.23% TOTAL EARNINGS 492,694.18 244,988.88
FUNDS AVAILABLE: $ 2,366,896.81 STOCKPILED MATERIALS 55,037.43 55,037.43
GROSS EARNINGS 547,731.61 300,026.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,612.26 -6,265.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 535,119.35 293,760.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 535,119.35 293,760.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 293,760.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16555 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.250
L s 0.250 2,808.00
11,232.00000 0.500 5,616.00
0010 202-00010  *REMOVAL OF TREE 30.000 0.000
EACH 7.000 1,092.00
156.00000 7.000 1,092.00
0015 202-00019  *REMOVAL OF INLET 6.000 0.000
EACH 2.000 2,080.00
1,040.00000 2.000 2,080.00
0020 202-00021  *REMOVAL OF MANHOLE 1.000 0.000
EACH 0.000 0.00
1,560.00000 0.000 0.00
0025 202-00026  *REMOVAL OF SLOPE AND DITCH PAVING 14.000 0.000
sY 0.000 0.00
32.00000 0.000 0.00
0030 202-00035  *REMOVAL OF PIPE 188.000 0.000
LF 38.000 1,178.00
31.00000 38.000 1,178.00
0035 202-00037  *REMOVAL OF END SECTION 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0040 202-00190  *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 697.000 426.000
SY 23.000 184.00
8.00000 449.000 3,592.00
0045 202-00200  *REMOVAL OF SIDEWALK 985.000 60.000
sY 585.000 4,972.50
8.50000 645.000 5,482.50
0050 202-00201  *REMOVAL OF CURB 116.000 0.000
LF 55.000 192.50
3.50000 55.000 192.50
0055 202-00203  *REMOVAL OF CURB AND GUTTER 2,841.000 395.000
LF 861.000 4,477.20

5.20000 1,256.000 6,531.20
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00206 *REMOVAL OF CONCRETE CURB RAMP 201.000 0.000
sy 51.000 428.40
8.40000 51.000 428.40
0065 202-00220 *REMOVAL OF ASPHALT MAT 855.000 0.000
SY 0.000 0.00
6.20000 0.000 0.00
0070 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,660.000 2,660.000
sy 0.000 0.00
5.30000 2,660.000 14,098.00
0075 202-00250 *REMOVAL OF PAVEMENT MARKING 4,880.000 26.000
SF 0.000 0.00
1.30000 26.000 33.80
0080 202-00700 *REMOVAL OF LIGHT STANDARD 2.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0085 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 0.000
EACH 0.000 0.00
2,549.00000 0.000 0.00
0090 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00
3,425.00000 0.000 0.00
0095 202-00810 REMOVAL OF GROUND SIGN 19.000 1.000
EACH 1.000 53.00
53.00000 2.000 106.00
0100 202-00821 REMOVAL OF SIGN PANEL 33.000 0.000
EACH 1.000 70.00
70.00000 1.000 70.00
0105 202-00825 *REMOVAL OF FLASHING BEACON 2.000 0.000
EACH 1.000 208.00
208.00000 1.000 208.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00

2,600.00000 0.000 0.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0120 202-00888 *REMOVAL OF VIDEO DETECTION SYSTEM 2.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
0125 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
615.00000 0.000 0.00
0130 202-00900 REMOVAL OF CONCRETE FOOTING 5.000 0.000
EACH 0.000 0.00
1,248.00000 0.000 0.00
0135 202-04005 *CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0140 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,639.000 0.000
cy 0.000 0.00
14.35000 0.000 0.00
0145 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 178.000 0.000
cy 0.000 0.00
33.00000 0.000 0.00
0150 203-01100 *PROOF ROLLING 8.000 0.000
HOUR 0.000 0.00
57.00000 0.000 0.00
0155 203-01510 *BACKHOE 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0160 203-01594 *COMBINATION LOADER 5.000 0.000
HOUR 0.000 0.00
109.00000 0.000 0.00
0165 203-01597 POTHOLING 101.000 68.000
HOUR 33.000 7,524.00

228.00000 101.000 23,028.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 203-02330 LABORER 5.000 0.000
HOUR 0.000 0.00
31.50000 0.000 0.00
0175 206-00000 *STRUCTURE EXCAVATION 456.000 0.000
cY 132.000 1,188.00
9.00000 132.000 1,188.00
0180 206-00100 *STRUCTURE BACKFILL (CLASS 1) 180.000 0.000
cy 74.000 1,924.00
26.00000 74.000 1,924.00
0185 206-00510 *FILTER MATERIAL (CLASS A) 1.000 0.000
cY 0.000 0.00
51.00000 0.000 0.00
0190 207-00205 *TOPSOIL 268.000 0.000
cy 0.000 0.00
29.00000 0.000 0.00
0195 208-00002 *EROSION LOG (12 INCH) 552.000 151.000
LF 250.000 625.00
2.50000 401.000 1,002.50
0200 208-00020 *SILT FENCE 522.000 0.000
LF 200.000 200.00
1.00000 200.000 200.00
0205 208-00040 *CHECK DAM 1.000 0.000
EACH 0.000 0.00
366.00000 0.000 0.00
0210 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 2.000 2,052.00
1,026.00000 2.000 2,052.00
0215 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 1,596.000 172.000
LF 252.000 2,520.00
10.00000 424.000 4,240.00
0220 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 1.000 648.00

648.00000 2.000 1,296.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT : IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 18.000 11.000
HOUR 7.000 210.00
30.00000 18.000 540.00
0230 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 16.000 0.000
HOUR 3.000 276.00
92.00000 3.000 276.00
0235 208-00205 *EROSION CONTROL SUPERVISOR 360.000 81.000
HOUR 86.500 3,546.50
41.00000 167.500 6,867.50
0240 210-00473 *RESET TV CAMERAS 1.000 0.000
EACH 0.000 0.00
1,248.00000 0.000 0.00
0245 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
157.00000 0.000 0.00
0250 210-00815 RESET SIGN PANEL 7.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0255 210-00831 *RESET TRAFFIC SIGNAL HEAD 4.000 0.000
EACH 0.000 0.00
416.00000 0.000 0.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0265 210-04010 *ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
624.00000 0.000 0.00
0270 210-04050 *ADJUST VALVE BOX 1.000 1.000
EACH 0.000 0.00
416.00000 1.000 416.00
0275 212-00006 *SEEDING (NATIVE) 0.170 0.000
ACRE 0.000 0.00
677.00000 0.000 0.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 212-00047 *SOIL PREPARATION (SPECIAL) 0.590 0.000
ACRE 0.000 0.00
676.00000 0.000 0.00
0285 212-00050 *S0D 9,820.000 0.000
SF 0.000 0.00
1.30000 0.000 0.00
0290 213-00002 *MULCHING (WEED FREE HAY) 0.150 0.000
ACRE 0.000 0.00
3,120.00000 0.000 0.00
0295 213-00005 *MULCHING (DECORATIVE) 1,240.000 0.000
CF 0.000 0.00
1.70000 0.000 0.00
0300 213-00061 *MULCH TACKIFIER 30.000 0.000
1B 0.000 0.00
6.00000 0.000 0.00
0305 213-00065 *INORGANIC MULCH 73.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0310 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 1,000.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0315 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
18,200.00000 0.000 0.00
0320 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 27.000 0.000
EACH 0.000 0.00
411.00000 0.000 0.00
0325 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
712.00000 0.000 0.00
0330 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 454.000 0.000
EACH 0.000 0.00

31.00000 0.000 0.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 8.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0340 214-00908 *PERENNIALS (1 QUART CONTAINER) 794.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0345 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 80.000 0.000
sy 0.000 0.00
1.35000 0.000 0.00
0350 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 377.000 0.000
cY 0.000 0.00
24.00000 0.000 0.00
0355 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 287.000 56.000
TON 0.000 0.00
94.00000 56.000 5,264.00
0360 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,074.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0365 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 540.000 0.000
TON 0.000 0.00
83.00000 0.000 0.00
0370 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 586.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0375 412-01100 *CONCRETE PAVEMENT (11 INCH) 252.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0380 420-00132 *GEOTEXTILE (SEPARATOR) (CLASS 1) 534.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0385 420-00200 *GEOTEXTILE (WEED BARRIER) 1,100.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
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PCN: 16555-BID ESTIMATE RUN 12/04/2009
PROJECT: IM0881-021 ESTIMATE NO: 0002 12:30:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 503-00018 DRILLED CAISSON (18 INCH) 4.000 0.000
LF 0.000 0.00
245.00000 0.000 0.00
0395 503-00036 *DRILLED CAISSON (36 INCH) 57.000 0.000
LF 0.000 0.00
196.00000 0.000 0.00
0400 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
323.00000 0.000 0.00
0405 503-00054 *DRILLED CAISSON (54 INCH) 105.000 0.000
LF 0.000 0.00
343.00000 0.000 0.00
0410 506-00010 *RIPRAP (SPECIAL) 40.000 0.000
cy 0.000 0.00
91.00000 0.000 0.00
0415 506-00212 *RIPRAP (12 INCH) 2.000 0.000
cY 0.000 0.00
104.00000 0.000 0.00
0420 507-00000 CONCRETE SLOPE AND DITCH PAVING 6.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0425 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.000 0.000
cy 0.000 0.00
402.00000 0.000 0.00
0430 601-03050 CONCRETE CLASS D (WALL) 13.000 0.000
cy 0.000 0.00
859.00000 0.000 0.00
0435 601-40005 CUT STONE VENEER 185.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0440 602-00000 REINFORCING STEEL 285.000 0.000
1B 0.000 0.00

0.73000 0.000 0.00



CONTID: C16555 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 16555-BID ESTIMATE RUN 12/04/2009
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CURRENT PREV QTY/ AMOUNT
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0445 603-01125 *12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 23.000 0.000
LF 23.000 5,152.00
224.00000 23.000 5,152.00
0450 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.000 0.000
LF 17.000 1,853.00
109.00000 17.000 1,853.00
0455 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 242.000 0.000
LF 47.000 4,418.00
94.00000 47.000 4,418.00
0460 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 18.000 0.000
LF 0.000 0.00
463.00000 0.000 0.00
0465 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
3,518.00000 0.000 0.00
0470 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000
EACH 1.000 3,926.00
3,926.00000 1.000 3,926.00
0475 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,938.00000 0.000 0.00
0480 604-19000 *INLET SPECIAL 2.000 0.000
EACH 0.000 0.00
5,038.00000 0.000 0.00
0485 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 2.000 0.000
EACH 1.000 4,046.00
4,046.00000 1.000 4,046.00
0490 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 2.000 0.000
EACH 1.000 6,185.00
6,185.00000 1.000 6,185.00
0495 604-19415 *INLET TYPE R SPECIAL (15 FOOT) 1.000 0.000
EACH 1.000 6,626.00
6,626.00000 1.000 6,626.00
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CAT NO0200 ROADWAY

0500 604-30005 *MANHOLE SLAB BASE (5 FOOT) 6.000 0.000
EACH 3.000 10,920.00
3,640.00000 3.000 10,920.00
0505 604-30010 *MANHOLE SLAB BASE (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,640.00000 0.000 0.00
0510 604-50050 *INLET GRATING AND FRAME SPECIAL 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0515 607-11525 *FENCE (PLASTIC) 1,923.000 1,596.000
LF 327.000 654.00
2.00000 1,923.000 3,846.00
0520 608-00006 *CONCRETE SIDEWALK (6 INCH) 1,195.000 0.000
sy 0.000 0.00
35.00000 0.000 0.00
0525 608-00010 *CONCRETE CURB RAMP 162.000 0.000
SY 0.000 0.00
68.00000 0.000 0.00
0530 609-20010 *CURB TYPE 2 (SECTION B) 45.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0535 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,054.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0540 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,604.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0545 609-21900 *CURB AND GUTTER TYPE 2 (SPECIAL) 73.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0550 609-24008 *GUTTER TYPE 2 (8 FOOT) 75.000 0.000
LF 0.000 0.00

37.00000 0.000 0.00
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0555 609-60011 *CURB TYPE 6 (SECTION M) 72.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0560 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,726.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0565 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 4,423.000 1,402.000
LF 3,021.000 21,147.00
7.00000 4,423.000 30,961.00
0570 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 803.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 760.000 0.000
LF 610.000 4,270.00
7.00000 610.000 4,270.00
0580 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 164.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0585 613-07000 *PULL BOX (SPECIAL) 4.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0590 613-07023 *PULL BOX (24"X36"X24") 4.000 0.000
EACH 4.000 1,664.00
416.00000 4.000 1,664.00
0595 613-07040 *PULL BOX (30"X48"X24") 3.000 0.000
EACH 3.000 1,872.00
624.00000 3.000 1,872.00
0600 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
5,720.00000 0.000 0.00
0605 613-30400 *LIGHT STANDARD ALUMINUM (40 FOOT) 3.000 0.000
EACH 0.000 0.00

2,704.00000 0.000 0.00
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0610 613-40010 *LIGHT STANDARD FOUNDATION 3.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0615 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
416.00000 0.000 0.00
0620 614-00011 SIGN PANEL (CLASS I) 201.000 0.000
SF 0.000 0.00
17.40000 0.000 0.00
0625 614-00012 SIGN PANEL (CLASS II) 242.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0630 614-00013 SIGN PANEL (CLASS III) 917.000 0.000
SF 0.000 0.00
17.60000 0.000 0.00
0635 614-01583 STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 27.000 0.000
EACH 0.000 0.00
366.00000 0.000 0.00
0640 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
35,857.00000 0.000 0.00
0645 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000
EACH 0.000 0.00
53,030.00000 0.000 0.00
0650 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
624.00000 0.000 0.00
0655 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 22.000 0.000
EACH 0.000 0.00
728.00000 0.000 0.00
0660 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
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0665 614-72875 *LOOP DETECTOR WIRE 2,980.000 2,302.000
LF 0.000 0.00
2.00000 2,302.000 4,604.00
0670 614-72900 *WIRELESS MAGNETOMETER VEHICLE DETECTION SYSTEM 2.000 0.000
EACH 0.000 0.00
24,960.00000 0.000 0.00
0675 614-80000 *FLASHING BEACON 3.000 0.000
EACH 0.000 0.00
2,288.00000 0.000 0.00
0680 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
11,440.00000 0.000 0.00
0685 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
12,480.00000 0.000 0.00
0690 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
18,720.00000 0.000 0.00
0695 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 0.000
EACH 0.000 0.00
1,768.00000 0.000 0.00
0700 614-85003 IMPACT ATTENUATOR (LOW MAINTENANCE) 2.000 1.000
EACH 0.000 0.00
23,820.00000 1.000 23,820.00
0700 MATERIAL ALLOWANCE IMPACT ATTENUATOR (LM) 0.000
EACH 2.000 33,126.00
16,563.00000 2.000 33,126.00
0705 614-86246 *CONTROLLER (TYPE 170E-HC11) 3.000 0.000
EACH 0.000 0.00
15,600.00000 0.000 0.00
0710 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 305.000 0.000
LF 0.000 0.00

7.30000 0.000 0.00
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0715 614-87350 *TEST FIBER OPTIC CABLE 1.000 0.000
LS 0.000 0.00
4,160.00000 0.000 0.00
0720 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) 810.000 0.000
LF 0.000 0.00
5.20000 0.000 0.00
0725 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) 2,305.000 0.000
LF 0.000 0.00
4.16000 0.000 0.00
0730 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
2,592.00000 0.000 0.00
0735 621-00450 *DETOUR PAVEMENT 386.000 225.000
sy 0.000 0.00
37.00000 225.000 8,325.00
0740 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
41,600.00000 0.000 0.00
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.250 2,052.75
8,211.00000 0.250 2,052.75
0750 626-00000 *MOBILIZATION 1.000 0.250
LS 0.250 36,142.75
144,571.00000 0.500 72,285.50
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
8,165.00000 0.250 2,041.25
0760 627-00005 *EPOXY PAVEMENT MARKING 39.000 0.000
GAL 0.000 0.00
99.00000 0.000 0.00
0765 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 156.000 7.000
GAL 0.000 0.00
36.00000 7.000 252.00
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0770 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 949.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0775 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 632.000 0.000
(TYPE III)
SF 0.000 0.00
12.00000 0.000 0.00
0780 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,308.000 44.000
SF 0.000 0.00
7.00000 44.000 308.00
0785 629-01001  *SURVEY MONUMENT (TYPE 1) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0790 629-01006  *SURVEY MONUMENT (TYPE 6) 4.000 0.000
EACH 0.000 0.00
49.00000 0.000 0.00
0795 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
469.00000 0.000 0.00
0800 630-00000  *FLAGGING 2,160.000 126.500
HOUR 166.500 3,496.50
21.00000 293.000 6,153.00
0805 630-00003  *UNIFORMED TRAFFIC CONTROL 400.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0810 630-00004  *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
2,080.00000 0.000 0.00
0815 630-00007  *TRAFFIC CONTROL INSPECTION 80.000 19.000
DAY 13.000 884.00
68.00000 32.000 2,176.00
0820 630-00012  *TRAFFIC CONTROL MANAGEMENT 135.000 13.000
DAY 15.000 8,265.00

551.00000 28.000 15,428.00
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0825 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 1.000
EACH 0.500 52.00
104.00000 1.500 156.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 116.000 21.500
EACH 2.000 84.00
42.00000 23.500 987.00
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 15.000
EACH 1.000 42.00
42.00000 16.000 672.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.500 21.00
42.00000 3.500 147.00
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 104.000
SF 0.000 0.00
15.50000 104.000 1,612.00
0850 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
3,120.00000 2.000 6,240.00
0855 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,040.00000 2.000 2,080.00
0860 630-80360 *DRUM CHANNELIZING DEVICE 50.000 13.000
EACH 5.000 105.00
21.00000 18.000 378.00
0865 630-80370 CONCRETE BARRIER (TEMPORARY) 1,080.000 510.000
LF 30.000 840.00
28.00000 540.000 15,120.00
0870 630-80380 *TRAFFIC CONE 250.000 62.500
EACH 0.000 0.00
5.00000 62.500 312.50
0875 630-85010 IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000
EACH 0.500 1,620.00

3,240.00000 1.500 4,860.00
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0880 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.500
(TEMPORARY)
EACH 0.000 0.00
5,200.00000 0.500 2,600.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A STANDING DISPUTE REVIEW BOARD 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70070 F/A OBTAIN POWER SOURCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70130 F/A REPAIR LANDSCAPING 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0935 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 332.280 332.28
1.00000 332.280 332.28
CAT 0200 CURRENT AMT $ 2,224,614.63 $ 198,253.38% 380,809.68

CAT NO0300 BRIDGE MONUMENTS BRIDGE MONUMENTS

0940 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.500
LS 0.500 13,520.00
27,040.00000 1.000 27,040.00
0945 206-00000 *STRUCTURE EXCAVATION 581.000 290.000
cY 291.000 2,619.00
9.00000 581.000 5,229.00
0950 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
5,600.00000 0.000 0.00
0955 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
13,800.00000 0.000 0.00
0960 503-00024 *DRILLED CAISSON (24 INCH) 45.000 0.000
LF 0.000 0.00
136.00000 0.000 0.00
0965 503-00054 *DRILLED CAISSON (54 INCH) 21.000 0.000
LF 0.000 0.00
343.00000 0.000 0.00
0970 504-04425 ARCHITECTURAL PRECAST CONCRETE PANEL 518.000 0.000
SF 0.000 0.00
108.00000 0.000 0.00
0975 601-03000 CONCRETE CLASS D 11.000 0.000
cY 0.000 0.00
322.00000 0.000 0.00
0980 601-21010 PRECAST CONCRETE UNIT 1.000 0.000
cy 0.000 0.00

1,819.00000 0.000 0.00
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CAT NO0300 BRIDGE MONUMENTS BRIDGE MONUMENTS

0985 602-00000 REINFORCING STEEL 806.000 0.000
1B 0.000 0.00
0.73000 0.000 0.00
0990 612-00003  DELINEATOR (TYPE IIT) 8.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
CAT 0300  CURRENT AMT $ 127,317.38 §  16,139.005% 32,269.00

CAT NO0301 BRIDGE ABUTMENT WALL I-25 ABUTMENT WALL

0995 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 10.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
1000 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE PYLONS 378.000 0.000
sy 126.000 11,088.00
88.00000 126.000 11,088.00
1005 206-00000 *STRUCTURE EXCAVATION 1,178.000 0.000
cY 454.000 4,086.00
9.00000 454.000 4,086.00
1010 206-00360 MECHANICAL REINFORCEMENT OF SOIL 706.000 0.000
cy 0.000 0.00
64.58000 0.000 0.00
1015 504-06400 *SOIL NAIL WALL 4,116.000 0.000
SF 1,000.000 33,500.00
33.50000 1,000.000 33,500.00
1015 MATERIAL ALLOWANCE SOIL NAIL WALL 0.000
SF 3,116.000 21,911.43
7.03191 3,116.000 21,911.43
1020 601-03050 CONCRETE CLASS D (WALL) 89.000 0.000
cY 0.000 0.00
859.00000 0.000 0.00
1025 602-00020 REINFORCING STEEL (EPOXY COATED) 11,543.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00

CAT 0301 CURRENT AMT $ 315,659.48 $ 70,585.43 $ 70,585.43
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CAT NO0302 E & W TIERED WALLS E & W TIERED WALLS

1030 206-00000 *STRUCTURE EXCAVATION 1,630.000 456.000
cYy 359.000 3,231.00
9.00000 815.000 7,335.00
1035 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,164.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
1040 207-00205 *TOPSOIL 111.000 0.000
cYy 0.000 0.00
29.00000 0.000 0.00
1045 210-00520 REBUILD PORTIONS OF PRESENT STRUCTURE 251.000 50.000
SY 81.500 11,817.50
145.00000 131.500 19,067.50
1050 601-01000 CONCRETE CLASS B 20.000 0.000
cYy 0.000 0.00
350.00000 0.000 0.00
1055 605-00004 4 INCH NON-PERFORATED PIPE UNDERDRAIN 159.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1060 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 250.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
CAT 0302 CURRENT AMT $ 97,217.00 $ 15,048.50 % 26,402.50

CAT NO0303 SB RAMP RETAINING WALL OFF RAMP RETAINING WALL

1065 202-00165 *REMOVAL OF WALL 1.000 0.000
LS 0.000 0.00
2,288.00000 0.000 0.00
1070 206-00000 *STRUCTURE EXCAVATION 168.000 0.000
cY 0.000 0.00
9.00000 0.000 0.00
1075 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 2.500 0.000
cYy 0.000 0.00

208.00000 0.000 0.00
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CAT NO0303 SB RAMP RETAINING WALL OFF RAMP RETAINING WALL
1080 206-00100 *STRUCTURE BACKFILL (CLASS 1) 71.000 0.000
cy 0.000 0.00
26.00000 0.000 0.00
1085 206-00200 *STRUCTURE BACKFILL (CLASS 2) 19.000 0.000
cY 0.000 0.00
12.50000 0.000 0.00
1090 207-00205 *TOPSOIL 9.000 0.000
cy 0.000 0.00
29.00000 0.000 0.00
1095 210-01005 RESET FENCE POST 1.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
1100 503-00024 *DRILLED CAISSON (24 INCH) 123.000 0.000
LF 0.000 0.00
136.00000 0.000 0.00
1105 601-03050 CONCRETE CLASS D (WALL) 33.000 0.000
cY 0.000 0.00
859.00000 0.000 0.00
1110 602-00020 REINFORCING STEEL (EPOXY COATED) 2,375.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
1115 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 59.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
1120 607-53173 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 28.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
CAT 0303 CURRENT AMT 57,117.50 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1125 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
36,510.00000 1.000 36,510.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1130 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,155.00000 1.000 1,155.00
CAT 0400 CURRENT AMT $ 37,665.00 $ 0.00s 37,665.00

PROJECT TOTAL CURRENT AMT §

2,859,590.99 $

300,026.31 $ 547,731.61



